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1.  Originator 
 
Alexander Schuster 

2.  Log Date: 
      

12/20/2004 

3.  CCR #: 
     

04-0690 

4. Rev: 
     

5.  Tel: 
 
301-925-0519 

6. Rm #:  
 
3008B 

7. Org. 
 
COTS SW 

8. CCR Title: Install Wu-ftp patch for Open Client upgrade on functionality lab host f0dps01 
 
9. Originator Signature/Date 
  
    Alexander Schuster   /s/   12/20/2004      

10.   Class  
      

IN 

11.  Type:    

CCR  
  

12. Need Date: 12/21/04  
 

13.  CCR Sponsor Signature/Date 
 
Pamela Johnson   /s/   12/21/2004 

14.  Category of Change:  
EDF/Infrastructure 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
N/A 

17. Schedule 
Impact: 
      

18.   CI(s) Affected:DPL 

19.  Release Affected by this Change:  
7.02+ 

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
Compatibility with the Open Client 12.5.1 upgrade (NCR 41697 

23.   Problem:  (use additional Sheets if necessary) 
Wu-ftp 2.6.2 needs to be patched on f0dps01 for compatility with Open Client 12.5.1.  The patch consists of a single binary file rebuilt 
here from freeware source code.  It contains no change in functionality. 
 
Also,, the Open Client files in the /datapool/<mode>/user/tools directories on f0dps01 need upgrading to reflect Sybase OC 12.5.1 as 
well. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Install the binary file "wuftp_sun_41697.tar.gz" on host f0dps01.  The file is in directory CM_INBOX on lemmings.  No new licenses 
are required. 
 
Upgrade /datapool/<mode>/user/tools by creating subdirectory sybOC and installing appropriate Open Client 12.5.1 subdirectories 
and files.  
25.  Alternate Solution:  (use additional sheets if necessary) 
      

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Would be unable to regression test the new Wu-ftp in functionality lab prior to installing it in the PVC. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
Fix is needed for rollup patch testing in the PVC as soon as possible for a January release. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date): 
Kevin Lange   /s/   12/21/2004 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 

CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 
 


